
Status of Georgia Avenue Petworth Metro Station Area And Corridor 

Plan Implementation Actions

Fiscal Year 2010

Action - DescriptionAgency Status*Estimated Starting Year 

DC Public Library: 2

2006

FutureGAP-RCE-2.2-J:- Petworth Library : Explore Petworth library improvements/expansion

FutureGAP-RCE-2.2-K:-Petworth Library : Explore opportunities for a new library

Department of Housing and Community Development: 8

2006

In ProcessGAP-MC-2.1-A:-3600 & 3500 : Complete infill façade improvements on these blocks.

In ProcessGAP-MC-2.1-B:-2600 W : Improve facades.

No ActionGAP-MC-2.1-C:-Entire Planning Area : Establish a pilot-project, the "Targeted Block 
Initiative" to take 1 or 2 existing neighborhood blocks that has high levels of deteriorated 
residential properties and work with property owners to channel technical and financial 
resources (both public and private) to improve exterior and interior physical appearance.  
The  "Targeted Block Initiative" will provide financial assistance to homeowners and 

focus scarce resources one block at a time while creating a targeted, visible impact in 
the community.  The Initiative will also serve as a catalyst for improvement in 
surrounding neighborhood blocks.

CancelledGAP-MC-2.1-E:-Entire Planning Area : Restructure the Georgia Avenue Façade 
Improvement Program to include technical & development assistance to businesses.

CancelledGAP-MC-2.1-L:-3500 E : Home Again opportunity

CancelledGAP-MC-2.1-M:-3200-2900 E : Home Again opportunity

CompleteGAP-RCE-2.2-A:-4200 E : On Upshur & 9th Streets, implement an aggressive business 

development & façade improvement program.  Explore Main Street designation

CompleteGAP-RCE-2.2-E:- Home Again Initiative : Increase and improve the community"s 
housing supply through the Home Again Initiative which works to put vacant and 
abandoned properties into productive use.  Identify all the residential properties in the 

Georgia Avenue study area to be included in the Home Again Initiative"s inventory.  This 
includes residential properties along the Georgia Avenue corridor as well as the 
surrounding neighborhood blocks.

Deputy Mayor for Planning & Economic Development: 19

2006

CompleteGAP-MC-2.1-D:-Park Morton : Establish a Park Morton Task Force to focus on and 
address the issues surrounding the Park Morton public housing complex.
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Deputy Mayor for Planning & Economic Development: 19

2006

Planning StageGAP-MC-2.1-F:-Planning Area Public Realm : Implement public realm improvement 
plans.

CompleteGAP-MC-2.1-H:-3700 E : Explore site assemblage or minor façade improvements.

CompleteGAP-MC-2.1-I:-3700 W : Select developer and proceed with development per RFP

CompleteGAP-MC-2.1-J:-3700 W : Explore new development to include new school, new 
recreation center, usable open space, health care center, and senior & other housing

CompleteGAP-MC-2.1-K:-3600 W : Continue to monitor current development proposal.  Maximize 
development potential of site.

In ProcessGAP-MC-2.1-N:-2900 W : Opportunity for new development

No ActionGAP-MC-2.1-O:-2700 W : Potential acquisition for redevelopment.

In ProcessGAP-MC-2.1-P:-Entire Planning Area : Create and/or link business 

assistance/development programs that cater to the needs of corridor businesses

In ProcessGAP-MC-2.1-Q:-3900 W : DMPED to continue property acquisition for redevelopment

CompleteGAP-MC-2.1-R:-3800 E : DMPED to continue property acquisition/negotiate business 
relocation for new development

FutureGAP-MC-2.1-S:-3800 W : Explore site acquisition.

No ActionGAP-MC-2.1-T:-3500 E : Potential acquisition for redevelopment on remaining block.

No ActionGAP-MC-2.1-U:-3400 E, 3200 W, 2700 W : Potential acquisition for redevelopment.

No ActionGAP-RCE-2.2-D:-3600 E : Explore site acquisition for potential parking and/or farmers 
market

CompleteGAP-RCE-2.2-F:-Tax Increment Financing : Establish a Tax Increment Financing (TIF) 
district for Georgia Avenue, from Shepherd Street in Ward 4 to Park Road in Ward 1

CancelledGAP-RCE-2.2-G:-4100 E : Explore site assemblage & acquisition.
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Deputy Mayor for Planning & Economic Development: 19

2006

CompleteGAP-RCE-2.2-H:-4100 W : Site acquisition

No ActionGAP-RCE-2.2-I:-4000 W : Explore site acquisition

District Department of Transportation: 2

2006

Planning StageGAP-MC-2.1-G:-Pedestrian Safety Measures : Explore & implement pedestrian safety 
measures, including "countdown" pedestrian signals, crosswalks and medians.  
Redesign "saw tooth" bus lane.

In ProcessGAP-RCE-2.2-B:-4200 : Explore traffic circulation changes and implement pedestrian 

safety measures.

Private Sector: 1

2006

CompleteGAP-RCE-2.2-C:-4700 E : Explore business viability, development & renovation options 
with owner

* Future - No funding or action yet
  Planning Stage - Project planning has been initiated by the lead or partner agencies
  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.

  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
  No Action - No action has occurred
  Complete - Done
  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 32
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